

TWOSEVEN INC. Shop Meeting Sheet

v1.40.0 · printed Tue, Oct 6, 2026 · 20 projects · All projects

PROJECT	STATUS	PHASE NOW	TIMELINE	DEADLINE	DAYS	NOTES
Kim · 10 projects						
Trade show booth T4 · Tiffany	ON HOLD	Main Shop Fab	Oct 5 → Nov 3	Nov 3	20	
Lobby desk H3 · Hermès	ESTIMATING	Next: Technical Design Oct 19	Oct 19 → Nov 17	Nov 17	30	
Job 7 J7 · Cartier	DESIGN	Next: Installation Dec 8	Jul 2 → Dec 9	Dec 9	45	
Job 9 J9 · Dior	DESIGN	Next: Installation Dec 10	Jul 8 → Dec 11	Dec 11	47	
Job 11 J11 · Cartier	DESIGN	Next: Installation Dec 12	Aug 14 → Dec 13	Dec 13	47	
Job 13 J13 · Dior	DESIGN	Next: Installation Dec 14	Sep 20 → Dec 15	Dec 15	49	
Three Month Job T6 · Tiffany	ESTIMATING	Next: Technical Design Oct 12	Oct 12 → Dec 16	Dec 16	50	
Job 15 J15 · Cartier	DESIGN	Next: Installation Dec 16	Sep 6 → Dec 17	Dec 17	51	
Job 17 J17 · Dior	ESTIMATING	Next: Technical Design Oct 12	Oct 12 → Dec 19	Dec 19	52	
Job 19 J19 · Cartier	ESTIMATING	Next: Technical Design Nov 18	Nov 18 → Dec 21	Dec 21	53	

TWOSEVEN INC. Shop Meeting Sheet

v1.40.0 · printed Tue, Oct 6, 2026 · 20 projects · All projects

PROJECT	STATUS	PHASE NOW	TIMELINE	DEADLINE	DAYS	NOTES
Sam · 10 projects						
Holiday Windows D5 · Dior	✓ COMPLETE	Wrapped	 Aug 3 → Sep 30	Sep 30	-4	
Hermès Windows H1 · Hermès	FABRICATION	Main Shop Fab	 Sep 7 → Oct 21	Oct 21	11	
Job 20 J20 · Hermès	ESTIMATING	Next: Technical Design Nov 1	 Nov 1 → Dec 2	Dec 2	40	
Atrium D2 · Dior	FORECAST	Next: Technical Design Oct 12	 Oct 12 → Dec 9	Dec 9	45	
Job 8 J8 · Hermès	DESIGN	Next: Installation Dec 9	 Jul 5 → Dec 10	Dec 10	46	
Job 10 J10 · Tiffany	DESIGN	Next: Installation Dec 11	 Aug 11 → Dec 12	Dec 12	47	
Job 12 J12 · Hermès	DESIGN	Next: Installation Dec 13	 Aug 17 → Dec 14	Dec 14	48	
Job 14 J14 · Tiffany	DESIGN	Next: Installation Dec 15	 Sep 3 → Dec 16	Dec 16	50	
Job 16 J16 · Hermès	ESTIMATING	Next: Technical Design Oct 9	 Oct 9 → Dec 18	Dec 18	52	
Job 18 J18 · Tiffany	ESTIMATING	Next: Technical Design Oct 15	 Oct 15 → Dec 20	Dec 20	52	